Site Name: |Operational Period: | U.S. EPA Region 6
Task Order 62 CES Environmental Date: 12-8-2014 | DAILY WORK ORDER
{Branch:  Federal gir‘g:'::"" Response ,;rnergency and Rapid Response Service
WORK AUTHORIZED: T, P
Continue to pump water on site as necessary dependlng on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids. )
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.
Site Cerclis:# TXD 008950461 | On-Scene Coordinator: _ | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 \Gary Moore, USEPA _ LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 12.8.2014 Time:1700 Date: 12.8.2014  Time: 1700
PERSONNEL ON-SITE: QTY | Used Unused gﬁg‘PMENT ON- Qry USED  Unused
. - Response Manager 1 1 | j Pick —up Truck 2 2
Foreman 1 1 Generator 1 1
Trash Pumps 1 1
Air
Truck Driver/Equip Op 1 1 Mover/Overhead Muiltiple Gas Monitor 1 1
'Reach Forklift
Laborer 3 3 Frac Tank w Liner 1 9
4,000 PSI Pressure 1 1
. : Washer
PERSONNEL OFF-SITE Open Top Roll Off 6 6
Subcontract Manager 1 1 | Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 1 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(input for day's 1900-5Pon5):
The crew completed pumping water from the North Pond to the Sanitary Sewer. The crew continued to scrape the

oily/mud residue from the North Pond Area and dry it out on poly sheeting. The crew continued staging of the empty
totes. The crew identified and staged the Ashland Chemical tanks. ;
&D Coordinator continued to work on disposal of the Dana Frac Tank material, materials contained in the AST's and

. She worked with disposal vendors on waste approvals, profiles, and disposal agreements.

RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He
completed daily paperwork with Health/Safety and Operations.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
The crew will continue to stage empty totes. The crew will continue to remove the oil and mud from the North Pond
area.

Receiving manifest and scheduling VB 607 and VB 641 with Republic Services. Receiving manifest and setting up
schedule with Lonestar Ecology LLC on the Dana Frac Tanks.
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